

**M.E. PRODUCTION ENGINEERING
FIRST YEAR
SECOND SEMESTER EXAM 2025
PROJECT MANAGEMENT**

Time: 3 Hrs.


Full Marks:100

Use separate Answer Script for each part.


PART –I (40 Mks.)

Ans. any 2 Q-s.

1. a) For the network shown below, number the events according to Fulkerson's rule & calculate the variance & the expected time. 6



- b) For the network shown below, calculate the probability of completion in 22 days.



(The Normal Distribution Function has been supplied with the QP)

8

- c) Suppose the Prod. Engg. Dept., JU, is to conduct the M.Prod. E. Admission Test on 1 June, 2025. The number applicants forced the dept. (suppose), to conduct the test in different centres. Represent on Gantt Charts the following project. The activities & their duration are indicated below: 6

Design question pattern

7 days

Ask the faculties to submit questions in their areas of interest

7 days

[Turn over

Print QP	2 days
Distribute to various centres	4 days
Asking the faculties to submit solutions of their Q-s	2 days
Collect answer books at the main office	4 days
Evaluate the answer script	2 days
Preparation of merit list & publication of results	2 days.

2. a) The following information applies to a particular project:

Event 0 is the initial event. Event 10 is preceded by event 0. Event 30 is preceded by event 10. Event 40 is preceded by event 10. Event 20 is preceded by event 10. Event 30 is preceded by events 20 & 10. Event 40 is preceded by events 30 & 10. Event 50 is preceded by event 40. Draw the arrow diagram for the project.

6

b) For the various activities in the project stated in Q2 (a), the expected times are:


Activity	Duration (days)	Activity	Duration (days)
0-10	3	10-40	10
10-30	16	30-40	5
10-20	6	40-50	3
20-30	8		

If the scheduled completion date is equal to the earliest expected time T_E for the end event, calculate the slack time for each event & identify the critical path.

6

c) The three time estimates are indicated along the activity arrows for the project shown below. Calculate, (i) the expected or the average time t_E & the variance for each activity, (ii) the earliest expected time & (iii) the latest allowable occurrence time for each event.

8




3. a) For the project represented by the following network, the value of the expected time for each activity is shown along the arrows.

i) If the scheduled completion time is 30 hrs., determine the slack time for each event & identify the critical path. Enter values in tabular form.


ii) Identify the sub-critical path/paths.

10



b) The 3 time estimates are indicated along the activity arrows for the project shown in the following fig. Calculate, i) the expected or the average time t_E & the variance for each activity, ii) the earliest expected time & iii) the latest allowable occurrence time for each event. Make the entries in a tabular form. Also enter the last 2 values against the respective event circles. Before starting the problem, number the events in the network, according to Fulkerson's rule in steps of 10. The start event is to be numbered 10.

10



[Turn over

The relevant portion of the
Normal Distribution Function

Normal deviate (+)	Probability (%)	Normal deviate (+)	Probability (%)
0	50.0	0	50.0
-0.1	46.0	+0.1	54.0
-0.2	42.1	+0.2	57.9
-0.3	38.2	+0.3	61.8
-0.4	34.5	+0.4	65.5
-0.5	30.8	+0.5	69.2
-0.6	27.4	+0.6	72.6
-0.7	24.2	+0.7	75.8
-0.8	21.2	+0.8	78.8
-0.9	18.4	+0.9	81.6
-1.0	15.9	+1.0	84.1
-1.1	13.6	+1.1	86.4
-1.2	11.5	+1.2	88.5
-1.3	9.7	+1.3	90.3
-1.4	8.1	+1.4	91.9
-1.5	6.7	+1.5	93.3
-1.6	5.5	+1.6	94.5
-1.7	4.5	+1.7	95.5
-1.8	3.6	+1.8	96.4
-1.9	2.9	+1.9	97.1
-2.0	2.3	+2.0	97.7
-2.1	1.8	+2.1	98.2
-2.2	1.4	+2.2	98.6
-2.3	1.1	+2.3	98.9
-2.4	0.8	+2.4	99.2
-2.5	0.6	+2.5	99.4
-2.6	0.5	+2.6	99.5
-2.7	0.3	+2.7	99.7
-2.8	0.3	+2.8	99.7
-2.9	0.2	+2.9	99.8

M.E. PRODUCTION ENGINEERING, 1st YEAR, 2nd SEMESTER EXAM 2025
SUBJECT: PROJECT MANAGEMENT

Time : Three hours

Full Marks 100

Use a Separate Answer Script For Each Part

PART II

(Answer any Three Question)

4. a) Identify suitable location in India, stating various deciding factors to be considered for the evaluation of the plant site of the following type of industries. 10

- i) Paint Industries;
- ii) Lather Industries;
- iii) Paper Mill;
- iv) Mobile Phone Manufacturing Industries.

- b) A Nuclear Power plant location has to be selected from three probable sites as listed below. The comparative rating of major factors influencing the site selection process are as shown in table below: 10

Rating Site	Labour	Power	Water	Climatic Condition	Transport- ation	Zoning Regulation	Community Facility	Pollution Control measure
A	2	5	4	5	7	5	3	5
B	3	5	7	5	4	3	5	4
C	3	3	3	7	6	3	4	7

5. A Company is considering the following investment projects: 20

Cash Flows (Rs.)					
Projects	C ₀	C _{1st Year}	C _{2nd Year}	C _{3rd Year}	C _{4th Year}
A	-10,000	+9,000	+2,000		
B	-16,000	+6,500	+8,500	+5,000	
C	-19,000	+6,000	+8,000	+8,000	+5,000

Rank the projects according to each of the following methods:

1. Payback; IRR and NPV – assuming discount rate of 11%.

6. a) What are the pre-requisites for successful Project Implementation? Explain each of them briefly. 16
- b) Write a short note on (any one): 4
- i) Matrix Organisation; ii) Hierarchy of Plans
7. a) Briefly describe the advantages and limitations of product and process layout 12
- b) Explain Activity Relationship Analysis briefly along with Relationship diagram and chart. 8